SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:26PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 183 Const Calendar Day: 342 Date: 16-Aug-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer:  Wilcox, Jason Approved Date: 28-Sep-10 Status: Approved
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments —~
Longitudinal Stiffeners
ABF welded the interior, west side of the floor beam, "outboard", longitudinal stiffeners, consisting of high
strength, or high performance, steel at panel point 13, north side of the OBG and south side of the OBG.

See the METS diaries for details.

4E/5E

4E/5E exterior "E" face no work in progress.

5E/6E

5E/6E exterior "E" face welding in progress. See the METS diary for details.

OBG Bolting & Welding B
Longitudinal Stiffeners

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM SONGTAO HUANG 800 000 000 800 ]
Ironworker INM SANGTAO HUANG 800 000 000 800 ]
Ironworker FOR RORY HOGAN 800 000 000 800 ]
Ironworker APP KENNETH CHAPPELL 800 000 000 800 ]
Ironworker INM JIN QUAN HUANG 800 000 000 800 ]
Ironworker APP JEREMY DOLMAN 800 000 000 800 ]
Ironworker FOR EARL CLAYBORN 800 000 000 800 []
04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L06-ALB.056 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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